

PROJECT CLOSING RECORD

TITLE: AUTOSPLIT DESIGN SPECIFICATION	Project No.:	6249-01
	Sponsor:	0061
	Budget Cat.:	03
	Cost Center:	0380
	Project Leader:	GENISE T A
	Program No.:	128

RESULTS ACHIEVED BY THIS PROJECT:**PROJECT RESULTS**

- 1) The first draft of the AutoSplit Functional Performance Specification was completed and delivered to Jon Steeby on August 23, 1995. He reviewed it and returned it to me with comments on October 11, 1995. Revisions are currently being made.
- 2) The first draft of the AutoSplit Product Design Specification was completed and delivered to Jon Steeby on October 10, 1995. Jon is currently reviewing that document.

FUTURE PLANS

The revisions to the specifications as a result of Jon Steeby's comments will be completed under another project.

ESTIMATED COST TO DATE: 11730**THRU:** 10/30/1995**PREVIOUS COST LIMIT:** 12000**PREVIOUS TIME LIMIT:** 10/30/1995**DISTRIBUTION:**

E BRAUN

PROJECT TEAM:**APPROVALS:**

ACCOUNTING	WAGNER B R	Date: 10/30/95	BUSINESS MGR.	HOLMES R C	Date: 10/30/95
PROJECT MGR.	GENISE T A	10/25/95	PROGRAM MGR.	SMEDLEY D G	10/25/95
	_____	/ /		_____	/ /
	_____	/ /		_____	/ /
	_____	/ /		_____	/ /

Year: 1995
Prog. No.: 128
Proj. No.: 6249-01
Version: 20

PROJECT FILE CHECK LIST

ITEM	COMMENT	IN TRANS. PROJ.
OTHER	AUTOSPLIT FPS AND PDS WHEN FINISHED	X

BEST AVAILABLE COPY